

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Karimnagar District- PMGSY- Phase V – Package No.AP – V 0705 – Consists of 1 rural road work in Karimnagar District - Road from Kondapur to Odded MP Maidpalli – Post facto Extension of Agreement Time upto 15.5.08 without penalty - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No.1437.

Dated:20.9.2008

Read the following:

1. Govt. Memo No. 10504/Progs.II(2)/08-1.dt.26.6.08.
2. From Chief Engineer ,Panchayat Raj,PMGSY.Hyd.
Lr.No.W 6 Tender /PMGSY- V/AP-V-0705/Karimnagar/06.
dt.12.8.08

ORDER:

In the circumstances reported by the Chief Engineer Panchayat Raj, PMGSY Hyderabad in his letter 2nd read above,Government after careful consideration of the matter hereby accord Post facto Extension of Agreement Time upto 15.5.2008 without penalty on the contractor in execution of the work "AP - V- 0705 – Road from Kondapur to Odded MP Maidpalli of Karimnagar District , in modification of orders issued in the reference 1st read above.

2. The Chief, Engineer Panchayat Raj, PMGSY, Hyderabad shall take further action in the matter accordingly.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PARDESH]

CHITRA RAMACHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSYHyderabad.
The Superintending Engineer,Panchayat Raj,Karimnagar
The Pay and Accounts Officer, Karimnagar
The Accountant General,AP,Hyderabad.

Copy to:-

The PS to M (PR & RD)
The PS to Secy .
The SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER